
Five Shelters

Bid No.
50-00145276



July 2, 2024

Jefferson Parish
200 Derbigny Street
Suite 4400
Jefferson, LA 70053

Re: Labor, Materials, and Equipment Necessary to Install Five (5) Shelters at
Various Recreation Locations for the Jefferson Parish Department of Parks and
Recreation

Dear Sir/Madam, 

Within these pages you will begin to get a feel for the level of personalization
and care that the team at Bliss Products believes should go into each
recreation area created in today's marketplace. There is in depth detail about
our project management plan/philosophies and detailed information about
Bliss Products and Services, our company, our employees, our vendors, and our
installation team. 

We have also provided you with a section about our pavilion manufacturer,
Cedar Forest Products, who will help us by manufacturing the new pavilion for
the Parish. 

Bliss Products and Cedar Forest Products have worked seamlessly together on
many projects to provide pavilions across the entire Southeast. We look
forward to the opportunity to work with you on this project!

Sincerely, 

Gregg Bliss 
President
Bliss Products and Services, Inc. 
800-248-2547
gregg@blissproducts.com
www.blissproducts.com
 



Bliss Products and Services, Inc. 

Bliss Products and Services, Inc. (BPS) has been in the recreation business
since 1984. With over thirty years of success in an ever-changing industry, BPS
has continued to expand not only territory but capabilities as well. Our growth
can be directly attributed to our customer-first sales philosophy. BPS believes
in a low-key and educated approach to each opportunity. Our team has
experience in the design of all types and sizes of recreation and play
environments. BPS offers site evaluations, budgetary proposals, custom
designs, and installation services for a wide range of products. BPS can utilize
the newest technologies available and support our staff and clients through
multiple platforms. 

Overview

Construction
BPS is not simply a sales agency. BPS has contractors licenses in ten states and
currently holds a GC license in the State of Louisiana. With combined revenues
of over 25M annually, BPS has the resources available to successfully complete
projects of any size and scope. 

Our installers specialize in the recreation industry. From concept to creation,
our installers are committed to enhancing recreational environments for
everyone and are equipped to handle the largest projects our customers may
have. 

License # 56059
(Pictured Right)



Additional Information 

General Information
Mailing Address:
6831 S Sweetwater Road
Lithia Springs, GA 30122

Email Addresses:
Gregg Bliss, President: gregg@blissproducts.com
June Rosenberg, Sales Representative: june@blissproducts.com
Kristen George, Bid/Sales Manager: kristen@blissproducts.com
Jessica McCleary, Project Coordinator: jessica@blissproducts.com

Phone Numbers:
Gregg: 800-248-2547 ext. 105
June: 985-869-0858
Kristen: 800-248-2547 ext. 106
Jessica: 800-248-2547 ext. 101

BPS has bonding capabilities of over 2M dollars
BPS carries insurance over 5M dollars (COI attached for reference)
Specific banking, bonding, and credit references are available upon request
FEIN: 59-2413631
DUNS: 003456408
E-Verify: 329247

Banking, Bonding, and Insurance



Meet Your Bliss Team

Gregg Bliss has been with BPS for over 30 years and took over as
President in 2000. Since becoming President, Gregg has been
responsible for expanding the company's territory to over 12 states and
more than doubling both the sales staff and installation crews. Gregg is
the qualifying agent for contractors' licenses in over five states, including
holding a GC license in Florida. Gregg is CPSI certified and graduated
Summa Cum Laude from Tarleton State University with a Bachelor of
Science degree in Industrial Technology.  

Gregg Bliss, President

Kristen started her recreation career with BPS, joining the team in 2015.
She quickly climbed the ranks to become BPS' Bid Manager and now
oversees the entire bid and quoting department. Her department sent
out over 500 bids for the 2021 year and is still able to maintain an
attention to detail that is unlike any other. Providing our customers with
in depth information, accurate lead times, and comprehensive
playground designs ensures our bids and quotes alike are sent out with
as much detail and care as possible.

Kristen George, Bid Manager

Allison has extensive knowledge of the construction industry and may
years of experience managing projects varying in scope and size. Joining
the BPS team over seven years ago, Allison has expanded her
construction knowledge into the recreation side and has been able to
efficiently manage the Installation Team at BPS to include
subcontractors and internal staff.

Allison McCleskey, Project Coordinator

 June has become an integral part of the Bliss Products sales team since
she joined in 2017. Since then, she has completed several signature
projects - including playground renovations for the City of Tucker, a
themed playground for the City of Talmo, and an agility course for
Spalding County. From onsite meetings to thorough follow up after the
installation process, Adam makes sure that all of his customers' needs
are met. Currently, over 75% of Adam's sales are from repeat customers.

June Rosenberg, Sales Representative



Bliss Products and Services, Inc. 



Project Management

BPS believes that Project Management consists of four major factors:
identifying and managing customer expectations, clear communication, and
coordination with all parties, scheduling accurate and attainable milestones,
and accountability. 

Overview

BPS believes in actively listening to the customer to understand the project
entirely. These in-depth conversations allow for a design that truly embodies
the customers' desires, budgets, and dreams! Honest up-front communication
is invaluable to reducing stress, containing costs, avoiding disappointments,
and ensuring the final proposal is precisely what the customer envisioned. 

The list below, while not all encompassing, highlights some ways expectations
are addressed and managed. 

Scope of Work - A detailed scope of work helps each party understand their
responsibilities and expected project outcome. 
Completion Time Frame - BPS provides a detailed project schedule based
upon projected start and end dates. Documenting milestones, deliveries,
and critical path identifiers keeps all parties informed and focused on the
ultimate end goal of a new playground area opening on time and without
incident. 
Pavilion Design - Our customers deserve a design that is unique, cost-
effective, and compliant. 

Expectations

Communication
Communication of all types is of the utmost importance to the success of any
project. While each project is unique and will have its own requirements, the
list below embodies some of the many ways BPS uses to communicate each
phase of project development. 

On Site Meetings
Both pre-bid meetings and site review meetings are geared toward gathering
knowledge crucial to the successful design and installation of the area. A site 



Project Management

Communication cont'd
review can provide information not readily identified on paper (i.e.,
surrounding neighborhood aesthetics, access/egress requirements, potential
utility lines, and overhead obstructions). 

Construction meetings, when required by the project or warranted due to size
and scope, help to facilitate coordination with other trades, ensuring
scheduling milestones are on track and identify any potential issues to be
immediately addressed. 

BPS requires a final walk through of each job regardless of size and scope. The
walk through allows us to interact with the customer and address the work
that has been performed. During the walk through, the customer will be
provided with any additional items per the contract (i.e., owner's kit, touch up
paint, etc.) and will be required to sign off on the area as accepted. 

Scheduling 
Effective scheduling is one of the essential tools used to ensure the completion
of each project. The parameters of each job dictate the amount of detail
required for effective scheduling. Larger projects that span several weeks will
require an in-depth look at milestones, interdependencies, resource allocation,
simultaneous task completions, and coordination of deliveries to ensure the
installation proceeds in the most efficient manner. 

Accountability
While different individuals may be responsible for various aspects of project
completion, at all stages our customers can expect their sales and
management staff to be available and accountable for each milestone. The
information below represents some of the more relevant areas and how they
impact overall job satisfaction. 

BPS understands that clearly identifying each site's unique characteristics and
looking at the broader picture with regards to the site demographics,
challenges, aesthetics, etc. helps to recognize and plan for solutions to any
potential challenges. Utilities, access points, soil/digging conditions, etc. are
easier to manage when they are noted on the front end of any project. 



Project Management

Time
Inter-dependency Recognition and Management of Tasks
Allocation of 10% Over Expected Time Frame for Weather
Local Sales and Installer for Quick Response

Cost
Sales, Installation, and Management Review of Solution
Turn Key Pricing with SOW Acknowledgment

Quality
Punch List for Installation
All Sites Are Inspected Prior to Commencement of Work

Safety
OSHA Certified Team Members
Job Specific Safety Plan Developed
0 Reported Safety Violations or Incidents within the State of FL



Week Count 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Receive NTP

 Pavilion
Manufacturing

Material
Shipping

Installation of
Pavilions and

Concrete
Slabs/Sidewalks

Below is a general outline of what we expect the timeline to be for completion
of a project this size. We have been very successful in managing the
manufacturing and installations of small and large play/recreation projects in
the past and will ensure this one will follow suit, with timeline completion and
accurate installation. By continuously having open communication, the entire
process will be seamless. Timelines are based on estimated completion times,
weather permitting. 

Engineering drawings from Cedar Forest will take about three weeks. 
Cedar Forest is currently working on a twelve-week lead time for
manufacturing. Time for the permitting process is not included. 

Install Timeline



Proposed Pavilion Design



For over 50 years, Cedar Forest Products (CFP) has been designing and creating pre-
engineered structures for public and private parks, camps, and recreation facilities.
Hundreds of standard designs allow flexibility and customization for any requirement or
budget. CFP buildings are low maintenance, designed to perform and built to last. 

CFP started as a lumber yard in western Illinois in 1964. Over the years, our products
lines have expanded to include a large variety of products. Now, we are an industry
leader offering pre-fabricated wood and steel shelters, band shells, restroom building,
park & camp buildings, cabins, bridges, pergolas, site amenities, and more! 

Own ownership team changed in 2016; Ben 
LaBarge and James Kuipers purchased CFP
and moved it from western Illinois to western 
Michigan. Both Ben & James bring a unique 
combination of industry and business 
knowledge as well as professional experience
to CFP. Their goal is to grow and expand CFP
into new markets with great dealers and quality
products. We are excited to see what the future
of CFP holds! We hope you will be a part of our
exciting future, too!

About Cedar Forest Products



CFP Warranty

















Bid Bond in Accordance with Contract Specifications 

Be sure to refer to the actual bond documents referenced in the contract specifications for 
specific terms before completing this form.

PRINCIPAL NAME PRINCIPAL ADDRESS 

SURETY NAME SURETY ADDRESS 

OBLIGEE NAME OBLIGEE ADDRESS 

Bond Information 

BID DATE CONTRACT ID CONTRACT VENDOR ID 

PROJECT DESCRIPTION 

AMOUNT OF BID SECURITY AMOUNT OF BID SECURITY-SPELLED OUT 

BOND ENTERED AND EXECUTED BY ATTORNEY-IN-FACT SIGNATURE 

Know all men by these presents that _________________________________________________________________, 
a Corporation duly organized under the laws of the State of _______________________, are held and firmly bound unto 
the above owner/obligee by the transmission. The surety agrees to waive the statute of fraud defense and further agrees 
that the owner/obligee is a third party beneficiary of the waiver for the purposes of enforcing this bid bond.

Copyright of Surety2000 

Bond No.:

Bliss Products and Services, Inc.

SLA0701350041

6831 S Sweetwater Rd, Lithia Springs, GA 30122

Merchants National Bonding, Inc. 6700 Westown Parkway, West Des Moines, IA 50266

Jefferson Parish 200 Derbigny Street, Gretna, LA 70053

07/02/2024

5%

Install Five Shelters at Various Recreation Locations

Raymond E. Cobb, Jr.

50-00145276

Five percent of the attached bid 

272932

Merchants National Bonding, Inc.
Iowa

07/01/2024



POWER OF ATTORNEY 

MERCHANTS BONDING COMPANY (MUTUAL)

MERCHANTS NATIONAL BONDING, INC.

President 
 

Notary Public

Secretary

SLA0701350041

Raymond E. Cobb, Jr.

07/01/2024

07/01/2024

07/01/2024
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