STATEMENT OF QUALIFICATIONS FOR
ST. JOHN THE BAPTIST PARISH SHERIFF'S OFFICE

NEW ADMINISTRATION
BUILDING

FEBRUARY 28, 2025

SIZELER
THOMPSON
BROWN
ARCHITECTS




TABLE OF CONTENTS

TITLE PAGE
TABLE OF CONTENTS

SIGNATURE PAGE FOR SUBMITTAL

EXECUTIVE SUMMARY

KEY PERSONNEL QUALIFICATIONS AND EXPERIENCE

FIRM HISTORY AND EXPERIENCE
DESIGN PROCESS AND EXPERTISE
ORGANIZATIONAL CHART

KEY PERSONNEL RESUMES

STBA STAFF

CONSULTANTS

BUDGET AND SCHEDULE CONTROL

RELEVANT EXPERIENCE
RELEVANT PROJECT EXAMPLES

AGENCY PROJECT EXPERIENCE

UNDERSTANDING OF PROJECT/ FAMILIARITY
PROJECT UNDERSTANDING
PRELIMINARY DESIGN SCHEMES

CURRENT WORKLOAD

CLIENT SATISFACTION

REFERENCES

WHY STBA?

SIGNED FORMS

T H O M P S O N B R O W

N

17

24

26

27

29

30

31

32

33



REQUIRED SIGNATURE PAGE FOR SUBMITTALS
This page, signed by an authorized officer of your Company, must accompany your submittal as the cover page.

[, the undersigned, having carefully examined the Request for Qualifications, propose to furnish services in
accordance therewith as set forth in the attached submittal.

| hereby certify that this submittal is genuine and not a sham or collusive submittal, or made in the interests or on
behalf of any person not therein named; and | have not directly or indirectly induced or solicited any Submitter or
supplier on the above work to put in a sham submittal or any person or corporation to refrain from submitting a
submittal; and that | have not in any manner sought by collusion to secure to myself an advantage over any other
Submitter(s) or person(s}.

In order to induce the Sheriff Office to consider this submittal, the Submitter irrevocably waives any existing rights
which it may have, by contract or otherwise, to require another person or corporation to refrain from submitting a
submittal to or performing work or providing supplies to St. John the Baptist Parish Sheriff Office, and Submitter
further promises that it will not in the future directly or indirectly induce or solicit any person or corporation to
refrain from submitting a bid or submittal to or from performing work or providing supplies to St. John the Baptist
Parish.

Please type or print legibly the information below.

Submitter hereby acknowledges receipt of the RFQ and agrees to Terms and Conditions set forth in this RFQ.
SUBMITTER INFORMATION

Firm Name: SIZELER THOMPSON BROWN ARCHITECTS, APC

Address; 300 LAFAYETTE ST., STE 200 City/State/Zip: NEW ORLEANS, LA 70130

Phone No.: 504.523.6472 Fax No.: N/A

AUTHORIZATION TO SUBMIT {(must be signed):

By:“a Wﬁ- ALLEN D. OHLMEYER

Signature / Offer Date Printed Name

Primary Contact Person (If other than above):

Name: STEVE TEMPLET Phone No: 504.523.6472 Fax No: E/A_ .

Title: PRINCIPAL E-mail Address; STEMPLET@SIZELER.COM

If this submittal is being submitted on behalf of an agent/broker, please complete section below:

Submitted on behalf of:

Phone No: Fax No:

E-mail Address:




EXECUTIVE SUMMARY

SIZELER
THOMPSON
BROWN

ARCHITECTS

POINT OF CONTACT:
STEVE TEMPLET
STEMPLET@SIZELER.COM
504.523.6472

H

St. John the Baptist Parish Sheriff Office
Jeffery Clement

Chief Civil Deputy

1801 W. Airline Hwy

Laplace, LA 70068

Re: RFQ- Request for Qualifications Architectural/Engineering Services
for New Sheriff Office Admin Building RFQ.2025.01

Dear Mr. Clement,

Sizeler Thompson Brown Architects (STBA) is pleased to submit our qualifications to
your Request for Qualifications for the SIBPSO’s New Sheriff Office Admin Building.
STBA has extensive experience in similar projects for institutional and governmental
agencies. We have prepared our response based upon the RFQ, and have indexed our
information accordingly in our Table of Contents for your review and use.

Sizeler Thompson Brown Architects is a local architectural design firm with over 45
years experience in planning & designing projects throughout the South Louisiana
region. We are proud of our portfolio of public and institutional facilities, which
includes a substantial number serving the public through local parish governments and
agencies. Additionally, our portfolio includes numerous sheriff’s offices, fire stations,
safe rooms, community shelters and command centers at hospital campuses which
are all indicative of the efforts of our firm serving our region’s citizens via decades
of community-centered design for public safety facilities. For all projects, we partner
with consultants who are highly qualified in their specialties to provide complete
quality services to our clients.

As a lifelong resident of the River Parishes in Luling, | am excited at the opportunity to
partner with the St. John the Baptist Parish Sheriff’s Office for such a critical project in
our neighboring Parish. As shown in the following pages, STBA is very proud of our past
community based projects in St. John Parish as well as the neighboring River Parishes.
The project team that we are proposing for this project has direct experience with our
recent projects in the Parish and are excited for the opportunity to again work on such
a critical community-based project.

We appreciate the opportunity to provide our qualifications and trust that the
information submitted responds to your request for qualifications for this project. If
you should need any additional information, please let us know. We look forward to
the opportunity to work with you on your upcoming project.

Sincerely,

Sizeler Thompson Brown Architects

Steve Templet AIA, FACHA, ASHE
Principal

0 M P S O N B R O W N A R CH I T E C T S



QUALIFICATIONS AND EXPERIENCE - FIRM HISTORY AND EXPERIENCE

FIRM DESCRIPTION

Sizeler Thompson Brown Architects (STBA), located
in Downtown New Orleans, Louisiana, is a full-service
design firm offering architectural, masterplanning, and
interior design services, as well as strategic partnering with
specialized outside consultants. With a staff of 14, including
8 registered architects, 2 registered interior designers,
and administration support staff, STBA is committed to
delivering the highest level of professional service and
expertise to our clients. Founded in 1979, STBA has built an
extensive portfolio of Community, Government, Healthcare,
Education, Sports, and Corporate projects. STBA’s expertise
encompasses a range of project construction types, such as
new construction, renovation, repairs, and adaptive reuse,
as well as project delivery methods that include CMAR,
Design-Bid-Build, and Design-Build. As one of the oldest
architectural firms in Louisiana, STBA is deeply committed
to the long-term growth and sustainability of the South
Louisiana region.

MANAGEMENT & STAFF

STBA is a Professional Corporation owned by its three
Principals who average over 30 years of experience in
community-based design. The firm’s senior leadership team
— made up of Principals and Project Managers — manage
the firm’s business and oversee all projects.

Our staff’s expertise is particularly noteworthy given the
depth of our board certifications and other credentials in
various critical knowledge areas. With this broad range
of expertise and experience, our staff is well-equipped
to handle complex projects while maintaining quality and
attention to detail.

0O M P S O N

CIVIC AND GOVERNMENT EXPERTISE

At STBA, we bring decades of experience in designing
government and civic spaces that serve communities
efficiently and sustainably making us the ideal choice
for new developments in these sectors. Our portfolio
includes municipal buildings, courthouses, public safety
facilities, libraries, and community centers—each tailored
to meet the functional needs of government agencies
while enhancing public engagement. With deep expertise
in navigating regulatory requirements, zoning laws,
and complex funding structures, we ensure seamless
project execution from concept to completion. Our team
collaborates closely with our clients and building users
to create spaces that embody transparency, accessibility,
and long-term resilience. Whether a new building or a
renovation, STBA is committed to shaping environments
that inspire and serve.

PRIOR EXPERIENCES IN RIVER PARISHES

STBA has completed numerous projects throughout
the region and we are proud to say that we enjoy long-
standing working relationships with both St. John the
Baptist Parish and St. Charles Parish. Our connection to the
River Parishes extends beyond just a working relationship,
one of our Principals is a lifelong resident of St. Charles
Parish. Because of this, our firm has a vested interest in the
success and development of the region.
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ST. JOHN THE BAPTIST PARISH COMMUNITY CENTER
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QUALIFICATIONS AND EXPERIENCE - DESIGN PROCESS AND EXPERTISE

DESIGN PROCESS

Design is a process that evolves from understanding our
clients’ needs and develops into three dimensional forms
through design charrettes, sketches, studies, and reviews.
An interactive, collaborative process involving the client,
architect and consultants, we believe successful design
enhances life’s experiences. Whether enjoying a sporting
event, working in an office, visiting a hospital, or attending
a function at a convention ballroom, design matters.

STBA’s approach to project planning and design is
straightforward — we strive to provide inspired, functional
design solutions serving our clients that can be constructed
within the project’s budget and schedule. We understand
constructibility to be as important as the design itself, and
we know proven construction detailing produces designs
that last.

Our work is very hands on, and we work with you until
we are sure that our design meets your expectations.
This is achieved by beginning the process with visioning
presentations, where we provide you with inspiration
images to better understand your expectations for the
project. Once the vision is understood, renderings of key
spaces, project flythroughs, and finish presentations
are done to bring these ideas to life and ensure that the
direction of the project is continuing as intended.

STBA’s approach to design is simple —
we strive to give our clients inspired yet
functional design solutions that exceed
expectations and can be constructed
within their budget and schedule.

TECHNOLOGY

Our professional staff and our consultants are experienced
in the latest production technology. STBA utilizes Revit,
a building information modeling (BIM) program for
architectural design and construction documentation by
generating floor plans, sections, 2D and 3D views, as well as
renderings. This technology allows us to develop and work
with 3D models of our designs, beneficial at all phases of the
project. Advantages to our client are better coordination of
design and construction drawings throughout the project,
access to a constantly updated database of building
information, and 3D visualizations which reduce time and
costs while ensuring higher-quality outcomes.

RENDERING AND FLY THROUGHS

CODE KNOWLEDGE AND EXPERTISE

The STBA team has a detailed understanding of the
code compliance requirements of various agencies and
regulatory authorities. Our staff regularly attends seminars
and conferences to stay up to date on specific code
applications and upcoming adaptations. The team starts
each project by conducting a thorough project specific
code review in order to fully understand any and all code
implications and allow the design to respond accordingly
without sacrificing aesthetics. Our team also has extensive
experience navigating the review processes of various
regulatory agencies. This knowledge is paramount in the
overall success of our projects.

B R O W N A R CH I T E C T S



QUALIFICATIONS AND EXPERIENCE - ORGANIZATIONAL CHART

The proposed STBA staff and their roles and responsibilities:

OUR TEAM

Mark Brupbacher will serve as the Project Manager
and will manage the project team from design through
construction and occupancy, maintaining continuity and
knowledge of the project at every phase. Steve Templet
will be the Principal in Charge and will oversee the project
and ensure alignment with the overall goals and design
intent. Both Steve and Mark will be the primary contacts
for the Sheriff’s Office to ensure successful communication
throughout the project. Anna Ghelase and Crystal Mitchell
will lead the Quality Control effort to ensure proper
coordination amongst the design team through all phases.

We have partnered with astrongteam of trusted consultants
with whom we have had successful collaboration on
numerous projects.

CONSULTANTS

MOSES ENGINEERS
Mechanical/
Plumbing/ electrical

SCHRENK, ENDOM &
FLANAGAN, LLC

Structural

ROYAL ENGINEERING
Civil

PROJECT STAFFING

Our staffing plan emphasizes collaboration at every step.
Through weekly meetings, STBA adapts staffing levels based
on a project’s unique and evolving needs. In addition to
the key proposed project personnel, the remaining staff at
STBA is available as additional support, allowing us to scale
efforts up or down as the project scope requires. The same
STBA team involved with this project during design will
also be tasked with providing construction administration.
We believe this is vital for the success of the construction
phase--providing continuity of the Owner’s goals and
decision-making from the design phase through to the end
of the project.

0O M P S O N
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QUALIFICATIONS AND EXPERIENCE - KEY PERSONNEL RESUMES

Education
Bachelor of Architecture, University
of Texas, 1990

Experience
34 years

Registration
Louisiana Architectural #4682

Professional Affiliations
American Institute of Architects
American College of Healthcare

Architects

American Academy of Healthcare
Interior Designers

American Society for Health Care
Engineering

Steve Templet
AIA, FACHA, CHID, ASHE, LEED AP

/SIZELER
{ THOMPSON
{ BROWN
L y ARCHITECTS
Principal
Steve is a native and resident of St. Charles Parish and has a total of 34 years of
professional experience, with a concentration in public and institutional projects.
The sole focus of his career has been working on projects that serve the citizens
of the South Louisiana region, with over 95% of his work located within a 50-mile
radius of his hometown of Luling. Indicative of his attention to client service, he
has successfully led and managed over 50 projects in Slidell for Slidell Memorial
Hospital over the past 12 years. A vastly experienced Architect and Project
Manager, Steve will be committed to providing leadership and oversight through
all phases of design and construction.

Steve is a frequent educational speaker at national design conferences and has
been asked to serve as a Subject Matter Expert for multiple national organizations
such as ASHE, the Facilities Guidelines Institute, and the American College of
Healthcare Executives. In 2002 he was inducted into the first class of the American
College of Healthcare Architects and previously served in 2022 as National
President for their Board of Regents. In addition to his firm-based projects, Steve
has served on several local public and private committees, including building
committees for local church-based organizations, and served as the Co-Chair for
the St. Charles Parish Building Code Task Force in 2002-2004.

Key Project Experience:

e Jefferson Parish Fire Department
Administrative Building

e Tangipahoa Parish Jail Re-roof

e  Physicians Center Medical Office
Building

e Slidell Memorial Hospital Surgery
Addition and Renovations

Jefferson Parish School Board
Orleans Parish RSD

Memorial Hospital at Gulfport
Administration Offices

Ridgelake Medical Office Building
West Jefferson Medical Center
Masterplan



Education
Bachelor of Architecture, Louisiana
State University, 1996

Experience
27 years

Registration
Louisiana Architectural #7471

Professional Affiliations
American Institute of Architects

Mark Brupbacher r‘%
AlA BROWN
Project Manager ARCHITECTS

Mark joined STBAin 1997 and has provided technical expertise, project production,
and construction administration on countless institutional projects across South
Louisiana. Mark’s focus on the technical intricacies of building construction and
performance, as well as his attention to detail, have contributed to the overall
success and user satisfaction of his projects. His experience with new construction
and renovation projects results in seamless integration of new building systems
with existing.

At STBA, Mark has developed a diverse portfolio of projects within the Government,
Corporate, Education, and Healthcare sectors. He has served as Project Manager
for numerous roofing projects throughout the state. As Project Architect and
Construction Administrator, he has assisted the Archdiocese of New Orleans in
maintaining and upgrading school buildings on multiple campuses.

Key Project Experience:

e Tangipahoa Parish Jail Re-roof o

e St. John the Baptist Fire
Department No. 51 (Project PM)

e St. John the Baptist Parish
Community Center o

e St. John the Baptist Parish Roland

Jefferson Parish Fire Department
Headquarters

Orleans Sheriff’s Temporary
Executive Offices

Jefferson Parish General
Government Building

e LA DOTD Transportation
Management Center and regional
Planning Commission

Borne Memorial Library

Expansion/ Renovation
e East Jefferson Levee District

Saferoom and Consolidated Facility St. Charles Parish Edward Dufresne

Community Center




Education

Master of Architecture, University
of Louisiana at Lafayette, 2015
Bachelor of Science in Architecture,
University of Louisiana at Lafayette,
2013

Experience
9 years

Registration
Louisiana Architectural #9761

Professional Affiliations
NCARB

Cait Husser THOMPSON
NCARB BROWN

ARCHITECTS
Project Architect

Cait is an experienced architect committed to creating spaces that enhance
the human experience. With seven years of dedicated service at STBA, she
has played an integral role in a multitude of projects, including governmental
buildings, healthcare facilities, educational institutions, recreational areas, and
administrative complexes. Her involvement in each stage of the design process is
extensive, from envisioning the initial schematic design to crafting details within
the construction documents for many projects.

Currently overseeing the construction administration for Jefferson Parish Juvenile
Services administrative building, Cait ensures that the vision conceived during
the design phase seamlessly translates into reality, guaranteeing the successful
execution of the project. Her skill in navigating complex design challenges and
regulatory standards shines through her contribution to both the FEMA funded
St. John the Baptist Parish Essential Services Saferoom and Federally funded East
Jefferson Levee District Saferoom and Consolidated Facilities.

Key Project Experience:

e St. John the Baptist Parish West
Bank Public Safety Complex

e St. John the Baptist Parish
Essential Services Saferoom

e Jefferson Parish Juvenile Services
Administration Building

e East Jefferson Levee District
Saferoom and Consolidated
Facilities

Jefferson Parish Fire Department
Administrative Building

St. Charles Parish Hospital
Pharmacy

Delgado Community College Math
and Sciences Admin Office Reno.
SMH Support Services
Administrative Offices Relocation




Education
Bachelor of Interior Design,
Louisiana State University, 2014

Experience
11 years

Registration

National Council for Interior Design
Qualification #34164

Louisiana Registration #1515

Professional Affiliations
National Council for Interior Design
Qualification

Certified Healthcare Interior
Designer

International Interior Design
Association

SIZELER
THOMPSON

BROWN
ARCHITECTS

Madeleine Matchett
CHID, IIDA, NCIDQ, LA REG ID

Director of Interior Design

b/

Madeleine leads the STBA Interior Design Department as Director of Interior
Design and has vast experience in all areas of civic, government, education,
healthcare, corporate office, and retail design. She prides herself on staying
informed about the latest design trends and innovative products and believes in
creating environments that can adapt to evolving technology. Working directly
with the client on every project, Madeleine creates a design that is unique to
every space and reflects the client’s specific vision and needs.

In her spare time, Madeleine manages and mentors student interns. She led
a study group for LSU students interning in New Orleans looking to take their
National Council for Interior Design Qualifications exams. Madeleine is also a
member of the IIDA Delta Regional Chapter, working to advance the profession of
Interior Design. Respected by her peers in the industry, Madeleine was voted onto
the Board of Directors for IIDA Delta Regional for the 2022-2023 years.

Key Project Experience:

e St. John the Baptist Parish West e Kenner Discovery Health Sciences
Bank Public Safety Complex Academy

e St. Tammany Parish Coroner’s e Westpark Office Building
Office Renovations e West Jefferson Medical Center

e Archbishop Chapelle High School South Wing Renovation
Joan of Arc Center e Old Metairie Library

e Archbishop Chapelle High School
Incarnate Word Hall




QUALIFICATIONS AND EXPERIENCE - STBA STAFF

Allen Ohlmeyer
AIA, ACHA, ASHE

President|Managing Principal

Bachelor of Architecture, Louisiana State University, 1991
Louisiana Architectural License #4610

Key Project Experience:

e Jefferson Parish Juvenile Services e St. Bernard Parish Medical Office

Administration Building Building

e Jefferson Parish Fire Department e Access Health Kenner Community
Administrative Building Health Center Renovation
Training Center and Admin. Bldg e CALS Pedestrian Bridge, LSU

e St. Bernard Parish Hospital Health Sciences Center

Anna Ghelase
AlA, ACHA, CHID, EDAC, ASHE
Principal | Quality Control

Master of Architecture, Tulane University, 1998
Louisiana Architectural License #6623

Key Project Experience:

e St. Charles Parish Hospital Same e LCMC Children’s Pediatric Clinic

Day Surgery Renovation LaPlace

e St. Charles Parish Hospital Physical e  Archbishop Chapelle High School
Therapy Ormond Joan of Arc Center

e St. Charles Parish Hospital e Archbishop Chapelle High School
Outpatient Diagnostic Center Incarnate Word Hall

e Algiers Dev. District Natatorium

Crystal Mitchell
AlA, LEED AP

Senior Project Manager | Quality Control

Master of Architecture, Tulane University, 1990
Louisiana Architectural License #6623

Key Project Experience:

e Jefferson Parish Sheriff’s Office o Jefferson Parish Juvenile Services
e LA DOTD Transportation Administration Building
Management Center and regional e St. John the Baptist Parish
Planning Commission Community Center
e St. Charles Parish Administrative e St. Charles Parish Community
Offices Courthouse Renovations Center
S 1 Z E L E R T H O M P S O N B R O W N A R C H
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QUALIFICATIONS AND EXPERIENCE - STBA STAFF

Clarissa Costa Lima

AlA, NCARB, EDAC
Architect

Key Project Experience:

St. Charles Parish Hospital Physical
Therapy Ormond

St. Charles Parish Hospital
Outpatient Diagnostic Center

St. Charles Parish Hospital
Pharmacy

Tan Nguyen

NCARB, EDAC
Architect

Key Project Experience:

Jefferson Parish Fire Department
Administrative Building

East Jefferson General Hospital
Pathology Offices

Archbishop Chapelle Joan of Arc
Center

Samantha Staviss
Design Professional

Key Project Experience:

Jefferson Parish Juvenile Services
Administration Building

Temple Sinai Chapel Door
Tangipahoa Jail Roof Replacement
JC Ellis Hurricane Ida Damage
report

Bachelor of Architecture, Pennsylvania State University, 2013
Louisiana Architectural License #8903

Algiers Dev. District Natatorium
Archbishop Chapelle High School
Incarnate Word Hall

LCMC Children’s Pediatric Clinic

LaPlace

Bachelor of Architecture, Louisiana State University, 2016
Louisiana Architectural License #9948

Chamberlain School of Nursing
West Jefferson Medical Center
Slidell Memorial Hospital Surgery
Addition

East Jefferson General Hospital Lab
Relocation

Master of Architecture, Tulane University, 2023
M.S. in Historic Preservation, Tulane University, 2023
Bachelor of Science in Architecture, Georgia Institute of Technology, 2020

Livaudais Middle School Hurricane
Ida Repairs

Delgado Deckhand Training Facility
Archbishop Chapelle High School
Restroom Renovations

R O W N A R C H I
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QUALIFICATIONS AND EXPERIENCE - STBA STAFF

Jordin Neyrey
NCIDQ, LA REG ID

Interior Designer

Key Project Experience:

Old Metairie Library

Jefferson Parish River Ridge Library
Jefferson Parish Fire Department
Administrative Building

Jefferson Parish Yenni Building
Orleans Parish Courthouse

Katie Sumich
Well AP

Interior Design Professional

Key Project Experience:

Archbishop Chapelle High School
Restroom Renovations
Archbishop Chapelle High School
Incarnate Word Hall

EJGH Emergency Department
Renovation/Addition

Bachelor of Interior Design, Louisiana State University, 2014
Louisiana Registration #1549

Delgado Community College
Deckhand Training Center
Livaudais Middle School Hurricane
Ida Repairs

JC Ellis School Hurricane Ida
Repairs

Bachelor of Interior Design, Louisiana State University, 2023

EJGH Surgery Department
Renovations

UMC Cancer Center Renovations
SMH Surgery Addition

SMH 1100 Wing Renovation

R O W N A R C H I
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QUALIFICATIONS AND EXPERIENCE - CONSULTANTS

NOSEL T,

Mechanical, Electrical, and
Plumbing Engineering

SCHRENK
ENDOM&
FLANAGAN

Structural Engineering

EDROYAL

Civil Engineering

T

H

Moses Engineers is a New Orleans-based consulting engineering firm established
in 1947. Now in its second generation of family management led by W. Howard
Moses, they provide mechanical, electrical, and telecommunications engineering
consulting services for a diverse range of clients. The senior design personnel are
all registered professional engineers, and 70% of their technical staff are LEED
Accredited Professionals. They are also certified as a Small Entrepreneurship with
Louisiana’s Economic Development’s Hudson Initiative (Certification No. 16555).

Moses’s Projects Include:

e St. John the Baptist Parish Safe Room

e St. John the Baptist Parish Safe Room — Interior Build-Out

e St. John the Baptist Parish Fire Station — Electrical Assessment
e St. John the Baptist Parish Fire Station #51

e St. John the Baptist MEP Assessments

e St. John Schools - Hurricane Ida Repairs

Schrenk Endom & Flanagan (SEF) has provided Structural Engineering
services in Southeastern Louisiana and the Gulf South for over 60 years.
The firm has successfully completed over 6,000 projects, with most of them
located in Southeastern Louisiana. STBA and SEF Engineers have worked
together on over 500 projects in Southeast Louisiana during the past 40 years.

SEF’s projects include:

e Slidell Emergency Operations Command Center

e St. John the Baptist Safe Room at Emergency Operations Center
e Jefferson Parish Fire Station No. 15

e JPSO District 1 Station

e Orleans Parish Communications Building

e Louisiana Army National Guard Readiness Center

e Delgado Maritime Training Facility

Royal Engineering & Consultants (Royal) has delivered civil engineering design
services to public, private, and governmental sectors. Royal offers clients a
professional and knowledgeable staff of engineers, architects, planners, and
support staff who are well versed in providing planning, design, and construction
services for civil engineering projects. Royal provides its clients with the
confidence that the execution and management of our civil projects ranging from
road and bridge, water and wastewater, to structural engineering projects will be
completed on time, within budget, and at the highest quality. Royal prides itself
in overseeing a project from the planning stages through design and construction
and regularly coordinate with local, state, and federal permitting agencies in the
preliminary stages of a project to review the project scope and ensure the scope
of work can be achieved within permit regulations.

Royal’s projects include:

e East Jefferson Levee District Saferoom and Consolidated Facilities
e NAS JRB Visitor Control Center and Vehicle Inspection Facilities

e STBP Hurricane Isaac Recovery Program

e Lafayette Consolidated Government Polly Lane Extension

0 M P S O N B R O W N A R CH I T E C T S
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BUDGET AND SCHEDULE CONTROL _

BUDGET MANAGEMENT

Throughout all phases of the project, the STBA team will
monitor the scope of the design relative to the established
project budget. We will accomplish this through detailed
cost estimates as outlined in the Construction Specifications
Institute multi-division breakdown. Our team will strive
to maintain budget integrity by starting the budget
management process in the earliest phase of design
conceptualizations. At each stage of project development,
the budget will be reviewed to correspond to the increase
in detail of the project’s drawings in order to further inform
the Owner of the budget’s status.

SCHEDULE MANAGEMENT

STBA utilizes project scheduling software (Microsoft
Project) along with owner provided information to
establish an initial project schedule and monitor
progress throughout the design process. Task
responsibilities of all parties are identified early on
with milestone dates and deadlines for completion of
the project’s various phases. Asthe project progresses,
the schedule will be updated regularly to reflect
the current status of activities and tasks. Scheduled
milestones and completion dates will be revised only
after review and approval of the Owner. Schedule
management for this project will be accomplished
through proven project management procedures
combined with a productive Design Team and ongoing
schedule review process.

QUALITY CONTROL

Every team member that will be involved with this
project understands that quality control is part of his
or her responsibility, and high quality standards of
workmanship will be established up front. Document
coordination and communication is of the utmost
priority in maintaining quality control. This is a
continuous process and is part of each team meeting
throughout the progression of the project. These team
meetings will be conducted on a regularly scheduled
basis and all team members are highly encouraged
to attend each meeting. In a further step to ensure
quality control, a separate team that has not been
involved in the project will perform an interdisciplinary
coordination review.

“Sizeler Thompson Brown Architects has
successfully produced a variety of projects
for LCMC Health, all with different budget
constraints, different delivery methods and
schedule constraints. They have been flexible
to adapt to the individual needs of each project
and have consistently delivered solutions
that are attractive and achievable within our
established budget.”
Martin Johnson
LCMC Health




RELEVANT EXPERIENCE - RELEVANT PROJECT EXAMPLES

PROJECT DETAILS

SIZE:
6,000 sf

SERVICES:

Architectural, Interior Design,
Structural, Civil, Mechanical,
Plumbing, Electrical,
Construction Administration

PROJECT COMPLETION:
2022

CONSTRUCTION COST:
$2,200,000

HIGHLIGHTS:

+ St. John the Baptist Parish
+ Administrative Offices
+ Public Safety

“We teamed with
parish government
to build this
outstanding facility
that allows us to
increase manpower
in that area and
ensure faster
response times...”

Sheriff Tregre
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St. John the Baptist West Bank
Safety Complex

Edgard, LA

This 6,000 square-foot building seamlessly integrates the St. John the Baptist
Parish Sheriff’s Office with the Fire Department and Dispatch Center. Featuring
a distinctive metal panel construction with an exoskeleton design, the structure
extends from the facade to support awnings and building signage.

Inside, the new complex includes an office for the Sheriff, a squad conference
room, a dispatch office, a kitchen, a dayroom, restrooms with showers, and four
dormitory rooms for the Fire Department. Additionally, it houses an apparatus
bay for two fire trucks and storage rooms for boats, four-wheelers, and other
search and rescue equipment.

Externally, the building offers amenities such as a dedicated parking area for a
mobile command center on the western side, a covered bay for ambulances on
the eastern side, and a sheltered outdoor seating area adjacent to the dormitory
rooms.
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RELEVANT EXPERIENCE - RELEVANT PROJECT EXAMPLES

PROJECT DETAILS

SIZE:
10,500 sf

SERVICES:

Architectural, Structural, Civil,
Mechanical, Plumbing, Electrical,
Construction Administration,
Interior Design

PROJECT COMPLETION:
2016

CONSTRUCTION COST:
$2,993,000

HIGHLIGHTS:

+ St. John the Baptist Parish
+ Office Spaces
+ Public Safety/Institutional

0O M P S O N B R

St. John the Baptist Parish Fire Station #51

LaPlace, LA

When its original fire station needed an upgrade because of age and hurricane
damage, St. John the Baptist parish engaged STBA to design a new station in the
same location. The original building was demolished and replaced by the new
2-story, 10,500 sf fire station designed to the current essential facility guidelines.

The newfacilityincludes, onthefirst floor, three Apparatus Bays, a Decontamination
Room, a Maintenance Shop, a Recreation Room with a full kitchen, and a Fitness
Center along with a Restroom with a Shower. The second floor houses four
sleeping rooms equipped with task lighting and bunk beds, a day room, and
support facilities. Because of the uses of the Apparatus Bays and Decontamination
area, the design team worked to coordinate a Complete Vehicle Exhaust Capture
System for the bays and a full exhaust to the outside of the decontamination area
to segregate any contaminants in these areas from the adjacent areas used by the
staff. In addition, the building was designed to receive a future admin wing.

“Sizeler Thompson Brown Architects has provided quality services and has been

very receptive to the needs of St. John the Baptist Parish. | am confident that
Sizeler would be an asset to your company if granted the opportunity.”

Natalie Robottom

Former Parish President

St. John the Baptist Parish




RELEVANT EXPERIENCE - RELEVANT PROJECT EXAMPLES

PROJECT DETAILS

SIZE:
4,500 sf

SERVICES:

Architectural, Mechanical,
Plumbing, Electrical,
Construction Administration

PROJECT COMPLETION:
2020

CONSTRUCTION COST:
$914,000

HIGHLIGHTS:

+ St. John the Baptist Parish
+ Public Safety/Institutional

H

0 M P S O N B R

St. John the Baptist Parish

Essential Services Safe Room
LaPlace, LA

Sizeler Thompson Brown Architects worked with St. John the Baptist Parish to
design a new hurricane rated safe room adjacent to the Emergency Operations
Center building in LaPlace. The 4,200 sf building included a saferoom for essential
services personnel, men’s and women’s restrooms, storage and an enclosed
generator.

The Safe Room, designed to FEMA P361 standards for Hurricane Rated Structures,
is capable of withstanding 200 MPH winds and is attached to the adjacent
emergency operation center by an enclosed walkway. This allows essential personal
to safely move to the Safe Room in an emergency event. The building is intended
to serve as the last area of refuge in the event the Emergency Operations Center
fails. In addition to withstanding high wind force, the building has underground
primary electrical service and the generator is capable of operating the entire
building during a storm event. The project was divided into two phases: Phase 1
focused on the building’s exterior, funded through FEMA, while Phase 2 covered
the interior build-out.

FIRST FLOOR PLAN

O W N A R CH I T E C T S
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RELEVANT EXPERIENCE - RELEVANT PROJECT EXAMPLES

PROJECT DETAILS

SIZE:
21,900 sf

SERVICES:

Architectural, Interior Design,
Structural, Civil, Mechanical,
Plumbing, Electrical,
Construction Administration

PROJECT COMPLETION:
2018

CONSTRUCTION COST:
$10,000,000

HIGHLIGHTS:

+ Administrative Offices
+ Storm Prevention Design
+ Public Safety/Institutional

East Jefferson Levee District Safe Room &
Consolidated Facilities

Kenner, LA

Sizeler Thompson Brown Architects was contracted to design a new safe room
and consolidated facility on a site owned by the district located at the intersection
of Reverend Richard Wilson Drive and Centanni Lane in Kenner, LA. The project
goal was to provide a new facility consolidating the EJLD administration, police,
and maintenance shop with a safe room that meets FEMA P361 and ICC 500. The
building is also equipped with a dedicated fueling station and emergency vehicle
storage to accommodate on-site disaster relief crews before, during, and after
emergencies. The double height lobby, designed to mimic a lantern, not only
brings in natural light, but also acts as a beacon, providing the building visibility
during disaster situations. The building was designed to withstand increased
hurricane forces.

“This new state-of-the-art facility is one of the final pieces to one of, if not, the
most preeminent, outstanding, capable flood protection systems in the world.”

Rick Luttich

Former Vice President

East Jefferson Levee District

N '
|

FIRST FLOOR PLAN
S | zZ E L E R T
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RELEVANT EXPERIENCE - RELEVANT PROJECT EXAMPLES

PROJECT DETAILS

SIZE:
11,418 sf

SERVICES:

Architectural, Interior Design,
Structural, Civil, Mechanical,
Plumbing, Electrical,
Construction Administration

PROJECT COMPLETION:
2025

CONSTRUCTION COST:
$3,200,000

HIGHLIGHTS:

+ Administrative Offices
+ Meeting/Training Areas
+ Public Safety/Institutional

Jefferson Parish Juvenile Services Building
Metairie, LA

The two story building is designed for the administrative offices of the
Department of Juvenile Services. The new space provides offices, meeting
rooms, staff break areas and support spaces. Staff restrooms and showers

are also provided. The first floor features a large conference center with
technologies to accommodate multiple types of meeting and training programs.
In addition to the primary department’s use, there is space designed for other
associated Jefferson Parish departments including the District Attorney’s Juvenile
Diversion program and the Families in Need of Service (FINS) program.

SECOND FLOOR PLAN




RELEVANT EXPERIENCE - RELEVANT PROJECT EXAMPLES

PROJECT DETAILS

SIZE:
20,000 sf

SERVICES:

Architectural, Interior Design,
Civil, Structural, Mechanical,
Plumbing, Electrical,
Construction Administration,
FF&E

PROJECT COMPLETION:
2015

CONSTRUCTION COST:
$4,128,000

HIGHLIGHTS:

+ Administrative Offices
+ Public Safety/Institutional

“The Sizeler team led our efforts
to turn our jail into new office
space for our general government
departments...The utilization of
space and ability to factor in growth
has been a valuable asset during
the process”
V] St. Pierre
Former St. Charles Parish
President

i}
il
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St. Charles Parish Government

Administration Offices
Hahnville, LA

The St. Charles Parish Courthouse was originally built in 1976 with the entire 3rd
floor operating as a windowless jail. STBA worked with the Parish to transform this
floor into an administrative suite for the Parish government. Both the demolition
and construction phases, which were executed separately, were performed on
time and within the established budget.

New windows were cut into the existing exterior walls to allow natural light into
as many offices as possible. To create additional interior floor space for offices,
a former open-air exercise yard was also enclosed. The new office space serves
several departments and includes the office for the Parish President, a common
break room, and a large executive conference room. The interior space plan was
required to meet the departments’ current needs while allowing space for future
growth. With an emphasis on ceiling and lighting design, the interior of the new
offices space speaks to the traditional finishes in the rest of the building while
integrating contemporary detailing. A sophisticated color palette inspired by the
Parish logo colors was used throughout.




RELEVANT EXPERIENCE - RELEVANT PROJECT EXAMPLES

PROJECT DETAILS

SIZE:
2,490 sf

SERVICES:

Architectural, Interior Design,
Structural, Civil, Mechanical,
Plumbing, Fire Protection
Electrical, Landscape
Architecture

PROJECT COMPLETION:
2024 - Construction Documents
On Hold

CONSTRUCTION COST:
$1,500,000
HIGHLIGHTS:

+ Administrative Offices
+ Public Safety/Institutional

Jefferson Parish Fire Services Training

Center Administration Building
Bridge City, LA

The one-story building is designed for the administrative offices of the Jefferson
Parish Fire Department Training Center. Currently located within the main
Training Education Building, the relocation of these offices and support spaces
will allow several educational spaces to be created in the existing building. The
new building provides leadership offices, a combined conference/classroom,
staff break area and support spaces. Staff restrooms and showers are also
provided, as well as the ability for the building to serve as temporary quarters
during emergency periods. The building is sited to allow for visual oversight of
the various permanent fire training structures at the Training Center.

0 M P S O N B R
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AGENCY PROJECT EXPERIENCE (PUBLIC SAFETY)

Jefferson Parish 911 Call Center and
Emergency Operations Center

LA Department of Transportation and
Regional Planning Commission

City of Slidell Emergency Operations
Command Center

East Jefferson Levee District Safe Room and
Consolidated Facilities

St. John the Baptist West Bank Safety
Complex

St. Charles Parish Government
Administration Offices

St. John the Baptist Parish Fire Station #51
St. Tammany Fire Protection District #1
Jefferson Parish Sheriff’s Office 4th District
Station

Jefferson Parish Sheriff’s Office 3rd District
Station

Jefferson Parish Sheriff’s Office 2nd
District Station

Orleans Parish Sheriff’s Office Intake and
Processing Center

Jefferson Parish Sheriff’s Office Forensic
Crime Lab

Jefferson Parish Sheriff’s Office Law
Enforcement Indoor Firing Range and
Offices

Kenner City Fire Station #37

Kenner City Fire Station #35 and
Administration Complex

Kenner City Fire Station #38 and Police
Training Facility

Boothville-Venice Fire Station

Port Sulphur Fire Station

Jefferson Parish Fire Department

Headquarters

e A S PRy
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AGENCY PROJECT EXPERIENCE (RIVER PARISHES)

St. John the Baptist Community Center
St. John the Baptist Main Branch Library
St. John the Baptist Main Branch Library
Addition

St. John the Baptist Parish Library Garyville
St. John the Baptist Parish Reserve Library
Renovation

St. John the Baptist Parish Roland Borne
Memorial Library Expansion/ Renovation
St. John the Baptist Parish West Bank
Safety Complex

St. John the Baptist Parish Fire Station #51
St. John the Baptist Parish Essential
Services Safe Room Addition

St. John the Baptist Parish Correctional
Facility Roof Replacement

LCMC Children’s Pediatric Clinic LaPlace
St. Charles Parish Edward Dufresne
Community Center

St. Charles Parish Government
Administration Offices

St. Charles Parish Hosp. Pharmacy

St. Charles Parish Hosp.Outpatient
Diagnostic Center

St. Charles Parish Hospital Outpatient
Physical Therapy Ormond

St. Charles Parish Hospital Same Day
Surgery Renovation

St. Charles Parish Professional Services as
Needed

St. Charles Parish Public Schools
Masterplan for Physical Education and
Athletic Facilities

St. Charles Parish School Board Destrehan
High School Athletic Facility Renovation
St. Charles Parish School Board Hahnville
High School Team Room Building

St. Charles Parish School Board Elementary

School Fitness Stations

As evidenced by the numerous successful projects completed in the
River Parishes, STBA has shown a strong commitment to the South
Louisiana region and are committed to the continued enhancement
of the area.

Our office has extensive experience working with all state agencies
such as, State Fire Marshal, Department of Transportation and
Development, and Louisiana Department of Health, among others.
In addition, through our work within the region, we have become
adept at working with local municipalities, regulatory agencies, and
code officials. This assures that our projects are responsive to both
the requirements of the State and the local jurisdictions.

B

ST. JOHN THE BAPTIST PARISH COMMUNITY CENTER
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At Sizeler Thompson Brown Architects, we pride ourselves
on our civic and governmental project experience. For a
project such as the New Administration Building, it will be
important for all areas of the building to be reviewed and
discussed with the Client for their most vital functions,
requirements, and infrastructure. We will begin with
programming sessions with representatives of the St. John
the Baptist Sheriff’s Office and will confirm and identify

all aspects of the project including function, aesthetics,

cost, and schedule. Our past experience designing Qe =
administration facilities for numerous agencies provides PROJECT RENDERIN
us with unique knowledge of requirements and necessary

program elements that will help guide discussions.

—

SAMPLE DESIGN TIMELINE

Programming &
Conceptual
Design

Site and Programming
Evaluation

3D massing Studies
Collaborative Design

Schematic Design

Visioning 3D Renderings

Preliminary Floor Plans

Code Review

Initial Budget
PROJECT UNDERSTANDING Design

Development
It is our L.mders'tandlng'that thfe prog.rarn fc')r the St. John Refined 3D Renderings
the Baptist Parish Administration building is for a 24,000 sf Developed Scheme
office building and associated site work. STBA’s team has f'\jf‘?e?‘ lF";f;S and DFOTW‘”QS Construction
- . . . . e areria uipmen
taken the time to consider the site and review some initial s AP Documents
site regulations based on the information we have been Updated Code Review Final 3D Renderings
H Updated Budget Review Detailed Construction

given. )

Drawings

Material & Equipment
The following schemes were explored and developed with Bidding & Specification ,

. . P ittin Updated Budget Review

the program elements included in the RFQ and our past ermitting
project knowledge. We have evaluated the benefits and Pre-Bid Conference

Preparation of Addenda &
Distribution of Documents

disadvantages of each.

Contractor Bid Coordination Construction
Permitting with Regulatory Administration
Agencies
On-Site Representation
Observation Reports
Construction Progress
Closeout Meetings

Construction Sketches
Pay Application Review
Change Orders
Submittal Review

Review of Final Construction
& Design Team Punchlist
Review of Closeout
Documentation

Final Pay Application
Material & Equipment
Warranty Review

‘............................‘..................................................................




UNDERSTANDING OF PROJECT/FAMILIARITY - PRELIMINARY DESIGN SCHEMES,

3-STORY STRUCTURE WITH SCHEME 1

PARKING ON GROUND FLOOR

Based on the information provided and responses to
guestions, this scheme is for a 3-story office building
with 2 floors of dedicated office space totaling 24,000 sf
over a ground floor of parking. This scheme also shows
the site area that would be needed assuming that
parking spaces (80) would be in accordance with the
SJP Zoning Ordinance for an office building. If this were
calculated based on Government Office and Facilities
the spaces needed would be 40, but we have shown
the greater of these to be conservative and to allow
for added parking needs considering the visitors that
would frequent the building in addition to the every
day staff.

400-0"

400-0"

ITTTHTIT]

Pros:

e This allows the building to take up less land area
and allow more to remain for future development
The building will have a more prominent
appearance from the street

e Covered parking for critical vehicles and staff

||
S|

3
°

STAIR FROM BUILDING ENTRY Cons:
BUILDING ABOV LOBBY WITH STAIR e The building has the expense of the first floor
AND ELEVATOR structure and additional lobby and stair space
e Because the structure on the ground floor is
SITE PLAN exposed, it must be designed to withstand weather
and impact from vehicles which will add additional
cost.
e Height of ground floor must be designed to
accommodate tall vehicles.

%

2 FLOORS OF OFFICE SPACE AT
12,000 SF EACH

STRUCTURE TO SUPPORT
_BUILDING ABOVE

—PARKING BELOW BUILDING

CONCEPTUAL MASSING




UNDERSTANDING OF PROJECT/FAMILIARITY - PRELIMINARY DESIGN SCHEMES,

2-STORY BUILDING

OFFICE SPACE ON GROUND
FLOOR IN ADDITION TO ENTRY.
LOBBY, STAIRS, AND ELEVATOR

SITE PLAN

CONCEPTUAL MASSING

SCHEME 2

After reviewing the available site and program
information, we have developed another option to
allow for a more efficient building envelope that
would allow for faster construction which could be a
more cost effective option. This scheme also shows
the site area that would be needed for this assuming
that parking spaces (80) would be in accordance with
the SJIP Zoning Ordinance for an office building. If this
were to be calculated based on Government Office
and Facilities the spaces needed would be 40 as well,
but we have still shown the greater of these to be
conservative. This scheme alleviates the parking below
the building and creates a 2-story building with 12,000
s.f. of offices on both floors.

Pros:

e This scheme has a less expensive building by
avoiding building another floor of structure or an
additional floor of lobby, stairs and elevator.

e Can be built in less time due to less total square
footage and less site work and parking coordination

Cons:

e The site area needed for this building is greater
leaving less area for future development

e The building sits less prominent on the street
because it is only 2 floors

2 FLOORS OF OFFICE SPACE AT

12,000 SF EACH

/s
A

SITE PARKING SURROUNDS
THE BUILDING

H

0O M
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CURRENT WORKLOAD

Our firm’s current workload is focused on the projects listed below by current phase, as well as a workload capacity
projection through the end of 2025.

Design Phase Construction Administration
e Archbishop Chapelle H.S. Incarnate Word Hall e EJGH Emergency Dept. Renovation - March 2025
18,300 sf/58,800,000 (New Construction) 40,000 sf/517,600,000 (Addition/Renovation)
e WJMC MRI Renovation e Jefferson Parish Juvenile Services - March 2025
1,750 sf/5900,000 (Renovation) 11,418 sf/S5,200,000 (New Construction)
e SMH Surgery Addition/Reno. Phase 2 - May 2025
Construction Documents Phase 23,000 sf/S7,000,000 (Renovation)
e Livaudais Middle School Repairs e Tangipahoa Jail Re-Roof - May 2025
101,105 sf/52,061,275 (Storm repair) 55,000 sf/52,500,000 (Renovation)
e JCEllis School Renovations e SMH Florida Ave Parking - June 2025
44,357 sf/S650,000 (Storm Repair) 66,000 sf/S1,300,000 (Renovation)
e UMC Cancer Center Renovations e St. Martin de Porres School Renovations - June 2025
8,600 sf/51,200,000 (Renovation) 5,822 sf/5495,000 (Renovation)

e CALS Pedestrian Bridge, LSU Health Sciences
Center - April 2026
3,000 sf/53,368,980 (New Construction)

e Delgado Community College Deckhand Training
Center - December 2025
3,290 sf/51,400,000 (Renovation)

STBA CAPACITY
STBA Available Capacity
Construction Administration Phase

| Construction Documents Phase

20% 20% W Design Phase
a

Q1 2025 Q2 2025 Q3 2025 Q4 2025

Our staffing method allows for multiple large projects to occur simultaneously. As evidence of our ability to complete
project documentation efficiently, we offer a few recent examples. Design and construction documents for each project
were completed in a timeline ranging from 8-12 months. The three projects in the first group and the three projects in the
second group were all produced concurrently.

e West Jefferson Medical Center Renovations - 243,300 SF, $75 million
e Kenner Discovery Health Sciences Academy - 125,000 sf, $31 million
e Young Audiences Charter School - 101,000 sf, $31 million

¢ Slidell Memorial Hospital Surgery Addition - 74,000 sf, $34 million
e Jefferson Parish Juvenile Services - 11,000 sf, S5 million
e East Jefferson General Hospital Renovations - 40,000 sf, $30 million

The proposed project team, along with our selected consultants, are available to begin the work should STBA be selected
as Architect. None of the team members’ current workload and project schedules would impact their ability to perform in
a timely manner.

29



CLIENT SATISFACTION

CLIENT SATISFACTION
At STBA, client interaction is at the heart of our design
philosophy. We believe that successful architecture is not
only about creating aesthetically pleasing and functional
spaces but also about fostering strong, collaborative
relationships with our clients.

We prioritize active listening and open communication
throughout the entire design process. From the initial
consultation to the final walk-through, we engage clients in
every phase and milestone, ensuring their input shapes the
outcome. This collaborative approach allows us to tailor
our designs to meet specific requirements and preferences,
resulting in spaces that are both functional and deeply
personal. Our commitment to customization ensures that
no two projects are alike, each one reflecting the distinct
character and needs of the owners, users, and public.

Client satisfaction is our ultimate measure of success.
We take pride in our long-lasting relationships with
clients, many of whom return to us for future projects or
recommend our services to others. Their testimonials and
feedback highlight our dedication to exceptional service
and outstanding design. A project can only be considered
successful in our thoughts if the client is happy with the
result.

MAINTAIN
OPEN
DIALOGUE

ESTABLISH
POSITIVE
ATTITUDES

UNDERSTAND
PROJECT
GOALS

BUILD
ACCOUNTABILITY

EMBRACE
FLEXIBILITY

0O M P S O N

“They did something that was truly amazing. They brought us a

beautiful, incredible looking building and they brought it in on
budget.

Cynthia Lee-Sheng,

Former Jefferson Parish Councilwoman, District 5

Current Jefferson Parish President

“The Kenner Discovery library is a beautiful Discovery-
branded place for students to read, research, write, create,
think, and collaborate. It is large and inviting with spaces
to gather for meetings, clubs, and classes yet it also has
many cozy nooks for small group and individual work and
learning. Our design team understood what we wanted
when we said the library would become the center of our
school campus. It is a favorite meeting spot for students,

faculty, and community members.”
Patty Glaser, Ph.D.
CEO of Discovery Schools

O W N A R CH I T E C T S
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Reference 1:

Archbishop Chapelle High School
Joan of Arc Center

Full Architectural Services

Cost: $1,423,537

Benefits: Design/Construction
scheduled to accommodate school
break; designed for tight budget

Reference 2:

Overton Brooks VA Medical Center
Emergency Department Roof
Replacement

Architectural Services (Design Build)
Cost: $200,000

Benefits: 3D scanning of Roof; design
directly with manuf. and GC to ensure
Hospital can continue operations.

Reference 3:

East Jefferson General Hospital
Emergency Dept. Reno./Addition
Full Architectural Services

Cost: $18,385,000

Benefits: Construction phasing
designed to allow uninterrupted
function throughout project.

Reference 4:

West Jefferson Medical Center
Masterplan Renovation

Full Architectural Services

Cost: $75,000,000

Benefits: CMAR delivery/construction
phasing allowed ongoing design and
continued hospital function

Reference 5:

Kenner Discovery Health Sciences
Academy

Full Architectural Services

Cost: $2,200,000

Benefits: CMAR Delivery and Prefab
Building facilitated on-time and within
budget project.

Ken Zito, AIA

Archdiocese of New Orleans
Director- Building Office
504.861.6211
kzito@arch-no.org

Scott McCumsey

President

Coactint, LLC

(985) 590-9595
scott.mccumsey@coactint.com

Bub Millet

Creole Cuisine Restaurant Concepts
(Former EJGH Director of Facilities)
Director of Construction and
Maintenance

504.329.1750
Bub.Millet@CreoleCuisine.com

Martin Johnson

LCMC Health

Director, System Construction
Facilities Management
504.896.3062
Martin.Johnson@Icmchealth.org

Patty Glaser, Ph.D.
CEO/Head of School
504.233.4720
patty.glaser@discoveryhsf.org

H
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WHY STBA?

ST. TAMMANY CORONER’S OFFICE

H

WHY CHOOSE SIZELER THOMPSON BROWN
ARCHITECTS?

At Sizeler Thompson Brown Architects, we pride ourselves on our exceptional
design ability and expertise in various sectors and excel in transforming existing
structures into modern, functional, and aesthetically appealing spaces. Our
work contributes to the long-term resilience and beauty of the communities
we serve and our families live in. We are proud of our extensive portfolio of
critical institutional projects that are foundational to our local communities in
South Louisiana.

QUALIFICATIONS AND EXPERIENCE

We have assembled a specialized team with a strong track record for
maintaining project budgets and schedules. STBA consistently delivers high-
quality projects within budget constraints, balancing cost-effectiveness with
design excellence.

RELEVANT EXPERIENCE

STBA is proud to have accumulated a large portfolio of civic and administrative
office projects serving our local community. With past experience in St.
John the Baptist Parish, our team has a notable familiarity with the Parish
contributing to the overall success of our projects.

AGENCY PROJECT EXPERIENCE

We are well acquainted with the codes, policies, and procedures in the area
as well as in the State due to our extensive experience in St. John the Baptist
Parish and in the State of Louisiana over the years.

UNDERSTANDING OF PROJECT AND FAMILIARITY

With extensive experience designing facilities for law enforcement
administrative functions, we have a deep understanding of their specialized
programmatic requirements and the expertise to deliver successful outcomes.
After a thorough review of this RFQ, our team prepared some preliminary

development options to illustrate our understanding of the project.

CURRENT WORKLOAD

Our design studio is sufficiently staffed and has experience managing a
diverse range of projects simultaneously. Based on our current workload, we
are ready to start work on your project immediately.

WE ARE TRULY COMMITTED TO THE
SUCCESS OF YOUR PROJECT!

0O M P S O N B R O W N A R CH I T E C T S
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PAST CRIMINAL CONVICTIONS OF BIDDERS ATTESTATION (LA. R.S. 38:2227)

STATE OF LOUISIANA

PARISH OF __ ORLEANS

BEFORE ME, the undersigned Notary Public PERSONALLY CAME AND APPEARED,

I ALLEN D. OHLMEYER , (Appeared} the owner/authorized representative of

SIZELER THOMPSON BROWN ARCHITECTS, APC
Submitter/ Individual / Legal Entity Name

Appeared, as a Bidder on the herein named Project, does hereby attest that:

A. No sole proprietor or individual partner, incorporator, director, manager, officer, organizer, or member who has
a minimum of a ten percent (10%) ownership in the bidding entity named herein, including any silent or dormant
owner or manager, has been convicted of, or has entered a plea of guilty or nolo contendere to, any of the
following state crimes or equivalent federal crimes:

{a) Public bribery {R.S. 14:118) {c) Extortion (R.S. 14:66)
{b) Corrupt influencing (R.S. 14:120) (d) Money laundering (R.S. 14:230)

B. For five years prior to the project bid date, no sole proprietor or individual partner, incorporator, director,
manager, officer, organizer, or member who has a minimum of a ten percent (10%) ownership in the bidding entity
named herein, including any silent or dormant owner or manager, has been convicted of, or has entered a plea of
guilty or nolo contendere to any of the following state crimes or equivalent federal crimes, during the solicitation
or execution of a contract or bid awarded pursuant to the provisions of Chapter 10 of Title 38 of the Louisiana
Revised Statutes:

{a) Theft {R.S. 14:67) (f) Bank fraud (R.S. 14:71.1)

(b} Identity Theft (R.S. 14:67.16) (g) Forgery {R.S. 14:72}

(c) Theft of business record (R.S. 14:67.20) (h) Issuing worthless checks (R.5.14:71)
(d} False accounting {R.S. 14:70) (i) Malfeasance in office (R.S. 14:134)

{e) Submitter’s misapplication of payments (R.S. 14:202)

SIZELER THOMPSON BROWN ARCHITECTS, APC

Name of Bidder Signature of Authorized Signat

ARCHITECTURAL/ENGINEERING SERVICES RFQ2025.01 President
Project Name/Number Title of Authorized Signatory

2,74 Re ME ON THis 20 l DAY OF 2045 .

i
Printed Notary Name: &I/_{'{Mﬂ “/ é‘dl'd'\

Notary/Bar Roll Number: __ LSBA #2348 74

My Commission is For/Gupices: @

BENJAMIN GULICK
NOTARY PUBLIC
NOTARY LD. #133882
300 LAFAYETTE 8T., STE. 101
NEW ORLEANS, LA 70130




ST. JOHN THE BAPTIST PARISH SHERIFF OFFICE
NON-SOLICITATION AND UNEMPLOYMENT AFFIDAVIT
(Pursuant to La. R.S. 38:2224 and La, R.S. 23:1726(B}))

STATE OF __LOUISIANA

PARISH/COUNTY OF _ORLEANS

Before me, the undersigned authority, came and appeared,

|, _ ALLEN D. OHLMEYER , the owner/authorized representative of

SIZELER THOMPSON BROWN ARCHITECTS, APC
Company/Individual/Legal Entity Name

who, being first duly sworn, deposed and state that | personally and as an authorized representative of the above
identified legal person executes this continuing affidavit stating that neither the above named Submitter nor a
person acting on its behalf, either directly or indirectly, employed, paid, nor promised any gift, consideration or
commission to any person or legal entity to procure or assist in procuring this public contract, other than persons
regularly employed by Submitter whose services were in the regular course of their duties for Submitter in
connection with the construction, alteration or demolition of a public building or project.

The above named Submitter, if awarded, continually affirms that no part of the contract price received by
Submitter was paid or will be paid to any person, corporation, firm, association, or other organization for soliciting
the contract, other than the payment of their normal compensation to persons regularly employed by the affiant
whose services were in the regular course of their duties for Submitter.

The above named Submitter hereby attests and certifies that it does not have any unpaid assessment or penalty
levied against it regarding unemployment compensation and currently does and will continue to properly classify
each employee.

SUBSCRIBED AND SWORN BEFORE ME ON THIS

_M M DAY OF 2025.

Signature of Authorized Sigsfatory

ALLEN D. OHLMEYER %‘
‘ﬁ bl

Printed Name of Signatory Notarr§i'gnature

PRESIDENT Printed Notary Name: vf“"’f'f N é‘{(&k

Title of Authorized Signatory
Notary/Bar Roll Number: L.gBA 348'7'4
ARCHITECTURAL/ENGINEERING SERVICES RFQ2025.01

Project Name/Number My Commission is for/eupimesom: 4'

Submitter verifies that Submitter will collect an affidavit in this form from any approved sub-contractor and
forward a copy to: Saint John the Baptist Parish, 1811 West Airline Hwy, LaPlace, Louisiana 70068, no later than
five business days after contracting with its sub-contractor; however, in no instance shall the affidavit be received
after commencement of work by the sub-contractor.

BENJAMIN GULICK
NOTARY PUBLIC
NOTARY LD. #133882
300 LAFAYETTE ST, STE. 101
NEW ORLEANS. LA 70130




CORPORATE RESOLUTION
(Far Corporations Only)

EXCERPT FROM  MINUTES OF MEETING OF THE BOARD OF DIRECTORS OF
SIZELER THOMPSON BROWN ARCHITECTS, APC , INCORPORATED.

AT THE MEETING OF DIRECTORS OF_SIZELER THOMPSON BROWN ARCHITECTS __, INCORPORATED,
DULY NOTICED AND HELD ON _January 9 , 2025
A QUORUM BEING THERE PRESENT, ON MOTION DULY MADE AND SECONDED. IT WAS:

RESOLVED. THAT ~Hen D.Ohlmeyer , BE AND IS HEREBY APPOINTED,

CONSTITUTED AND DESIGNATED AS AGENT AND ATTORNEY-IN-FACT OF THE CORPORATION WITH
FULL POWER AND AUTHORITY TO ACT ON BEHALF OF THIS CORPORATION IN ALL NEGOTIATIONS,
BIDDING, CONCERNS AND TRANSACTIONS WITH THE PARISH OF ST. JOHN THE BAPTIST OR ANY OF ITS
AGENCIES, DEPARTMENTS, EMPLOYEES OR AGENTS, INCLUDING BUT NOT LIMITED TO THE EXECUTION
OF ALL BIDS, PAPERS, DOCUMENTS, AFFIDAVITS, BONDS, SURETIES, CONTRACTS AND ACTS AND TO
RECEIVE AND RECEIPT THEREFOR ALL PURCHASE ORDERS AND NOTICES ISSUED PURSUANT TO THE
PROVISIONS OF ANY SUCH BID OR CONTRACT, THIS CORPORATION HEREBY RATIFYING, APPROVING,
CONFIRMING AND ACCEPTING EACH AND EVERY SUCH ACT PERFORMED BY SAID AGENT AND
ATTORNEY-IN-FACT.

| HEREBY CERTIFY THE FOREGOING TO BE A TRUE AND CORRECT COPY OF AN EXCERPT OF THE
MINUTES OF THE ABOVE DATED MEETING OF THE BOARD OF DIRECTORS OF SAID CORPORATION, AND
THE SAME HAS NOT BE REVOKED OR RESCINDED.

Secretary

Sifnature Title

2/24/2025
DATE




CERTIFICATE OF AUTHORITY

{For LLC’s Only)

| attest that | am the sole member and manager of and
Submitter Name

that in my capacity as manager, | am authorized
Authorized Representative

under the state of Louisiana to conduct all negotiations, bidding, concerns and transactions
with St. John the Baptist Parish Sheriff Office or any of its agencies, departments, employees
or agents, including but not limited to the execution of all bids, submittals, papers, documents,
affidavits, bonds, sureties, contracts, purchase orders, and notices issued pursuant to the
provision of any such bid or contracts for said company.

Domicile Address:

NOT APPLICABLE - SUBMITTING FIRM
IS A CORPORATION

Phone No:

SUBSCRIBED AND SWORN BEFORE ME ON THIS

DAY OF 2025,

Signature of Authorized Signatory

Printed Name of Signatory Notary Signature

Printed Notary Name:

Title of Authorized Signatory
Notary/Bar Roll Number:

My Commission is for/expires on:




% B0,

¥ ; Certification Regarding
7 A Debarment, Suspension, and Other Responsibility Matters

* Primary Covered Transactions

7,
-,

1933
NigTw

This certification is required by the regulations implementing Executive Order 12549,
Debarment and Suspension, 13 CFR Part 145. The regulations were published as Part VII of
the May 26, 1988 Federal Register (pages 19160-19211). Copies of the regulations are
available from local offices of the U. S. Small Business Administration.

(1) The prospective primary participant certifies to the best of its knowledge and belief that it and its
principals:

(a) Are not presently debarred, suspended, proposed for disbarment, declared ineligible, or
Voluntarily excluded from covered transactions by any Federal department or agency;

{b} Have not within a three-year period preceding this application been convicted of or had a
civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public {Federal, State, or
local) transaction or contract under a public transaction; violation of Federal or State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State, or local) with commission of any of the offenses enumerated in
paragraph (1}{b} of this certification; and

(d) Have not within a three-year period preceding this application had one or more public
transactions (Federal, State, or local Terminated for cause of default.

(2) Where the Prospective primary participant is unable to certify to any of the statements in this
Certification, such prospective primary participant shall attach an explanation to this submittal

Business Name: - SIZELER THOMPSON BROWN ARCHITECTS, APC

Date 2/25/2025 By _Allen D. Ohimeyer, President
Name and Title of Authorized Representative

A

Signature of Authorizgll Representative




E-VERIFY AFFIDAVIT
STATE OF LOUISIANA

PARISH OF _ORLEANS

BEFORE ME, the undersigned Notary Public PERSONALLY CAME AND APPEARED,

1, ALLEN D. OHLMEYER , the owner/authorized representative of

SIZELER THOMPSON BROWN ARCHITECTS, APC

Company/Individual/Legal Entity
Name

who hereby personally and as the authorized representative of the above identified legal person executes this
affidavit, as the undersigned Company verification of its current and future compliance with L.S.A. RS.
38:2212.10, stating affirmatively that it and each individual, firm or corporation associated with it and engaged
in the physical performance of services in the State of Louisiana, under a contract with St. John the Baptist Parish
has registered with, is participating in, and shall continue to participate in a federal work authorization program
designated as such under the lllegal Immigration Reform and Immigrant Responsibility Act of 1996, as amended,
which is operated by the United States Department of Homeland Security, known as the “E-Verify” program. The
Company hereby verifies the legal status of all existing and new employees in the State of Louisiana by attesting
herein that each is a citizen of the United States or legal aliens as defined by now effective immigration laws of
the United States of America.

Company shall not assign this Contract or any monies due or to become due hereunder, or subcontract any
part of the Work without the prior written consent of St. John the Baptist Parish.

Company verifies that the Company will collect an affidavit in this form from any approved subcontractor and
forward a copy to: St. John the Baptist Parish, 1801 West Airline Hwy, LaPlace, Louisiana 70068, no later than
five business days of contracting with its subcontractor; however, in no instance shall the affidavit be received
after commencement of work by the subcontractor.

ZerleMesi2 |2, Zole
Date E-Verify ID Assigned

Signature of Authorized §j

ALLEN D. OHLMEYER | 256
Printed Name of Signatory E-Verify ID
PRESIDENT

Title of Authorized Signatory

g, FORE ME ON THIS THE DAY OFM .20_&5—
z2/29/25

Printed Notary Name: &‘C Wf;{ W é)ujf&
Notary/Bar Roll Number:MsL‘s#‘{

My Commission is Foribwpres: /éé
BEMJAWIN GULICK
NOTARY PUBLIC
NOTARY LD. #133882
300 LAFAYETTE 8T, STE. 101
NEW ORLEANS, LA 70130




